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FAIRMONT COKE WORKS :
7 TIONT, MARION COUNTY, WV 26554
A JA REMOVAL ACTION '
«mf: DENNIS CARNEY, CHARLIE KLEEMAN, ,
GREGG CRYSTALL, ERD/OERR

I. SITUATION (TUESDAY, 08/30/95, 1900 HOURS)
A. PERSONNEL ON SCENE: EPA-3, ERCS-11, TAT-2.
B. WEATHER'ON SCENE: PARTLY SUNNY AND WARM, TEMPS IN THE

L O W 90'E. • , . • • - . . -
C. AGENCY COSTS AS OF 08/28/95 CEILING

: EPA (DIRECT) -$146,925 $ 700,000
EPA (INDIRECT) 233,081 360,000
TAT , 466,741 600,000
ERGS 4,392,892 8,005,114

• •'" . . : OTHER ' ;' ' •' ' -'i • ' ' • • •;-.'.,••.,.
UNALLOCATED 4,038,080

$ 5,239,639 $13,203,194

D. CSC POWELL ON-SITE TO DIRECT REMOVAL OPERATIONS.

II. ACTIONS TAKEN, /''/
.A. ERCS CONTINUED DUST CONTROL MEASURES AS NEEDED. .
B. ERC CONTINUED SILT FENCE REPAIR HAS BEGUN AT VARIOUS SITE

DROP BOXES AND DROP INLETS.
C. ERCS RECEIVED APPROXIMATELY 364 TONS OF 3/4 TO 1 1/2"

STONE FROM SALERNO TRUCKING.
. ERCS INSTALLED GEOTEXTILE FABRIC ON ACCESS ROUTES AND

TURNAROUND AREAS FOR FUTURE T&D OF OXIDATION POND
SLUDGES. ERCS GRADED DELIVERED STONE AND COMPACTED THE
STONE WITH A ROLLER. -

E. ERCS CLEARED OVERHANGING LIMBS ON THE ACCESS ROUTES NEAR
THE SOUTH LANDFILL. <

F. ERCS BACKFILLED SCALE AT THE OLD SCALE HOUSE.
G. ERCS BEGAN TO CUT STEEL SHEETS TO COVER OPEN PITS AS A'

SAFETY MEASURE.
H. ERCS RECIEVED LAB BID FOR OXIDATION POND 1 TREATED SLUDGE

••• • '-• SAMPLE.' . . " • ' . - • • ' ",' " . .-• '-
I. ERCS COMPLETED A TEST MIX FOR OXIDATION POND 1 SLUDGE. A

MIXTURE OF 85% SLUDGE, 10% KILN DUST, AND 5% CALCIUM
OXIDE WAS USfeD.

III. FUTURE PLANS . , . ,
A. TAT AWAITS THE COMPLETE AND FINALIZED PACKAGE OF RESULTS

/ FROM OXIDATION POND |2 COMPOSITE SAMPLE FROM WESTON REAC.
B. ERCS AWAIT BIDS FOR CALCIUM OXIDE, KILN DUST, AND PIG.
C. ERCS TO CONTINUE DUST CONTROL'MEASURES AND CONTINUE SITE

GRADING OPERATIONS TO IMPROVE STORMWATER DRAINAGE.
D. TAT TO SAMPLE OXIDATION FOND SLUDGE MIXTURE TEST AND ERCS

TO SEND SAMPLE TO READING ENVIRONMENTAL LABORATORY.
E. ERCS TO CONDUCT SOLIDIFICATION OF OX POND #1 SLUDGES AND

" ARRANGE T&D OF SOLIDIFIED SLUDGES.
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F. ERCS AND TAT AWAITING ANALYTICAL DATA FROM WATER SAMPLES
TO FORWARD TO REAC FOR USE IN DETERMINING POTENTIAL
TREATMENT OPTIONS.

G. ERCS TO FINISH DECON AND RELOCATE TAG-ALONG TRAILER WITH
SUPPORT EQUIPMENT TO OX POND AREA* i

H. TAT TO REVIEW POST ENGINEERING REPORTS DEVELOPED BY ERCS,
TO INCLUDE VpLUMETRIC FLOW RATES FOR SITE DRAINAGE AREAS.

EDWARD M. POWELL, OSC
U.S. EPA >- REGION IIX
WHEELING, .WV
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